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This First Amendment to the Agreement for Design-Build Services dated November 9, 2004 , is entered into this ‘
day of , 2005, by and between Leon County, Florida, a Charter County and a political

subdivision of the State of Florida, hereinafter "County,” and, Structural Preservation Systems, Inc., hereinafter "Design-

Build Firm".

WITNESSETH

For and in consideration of the mutual covenants, restrictions, and representations set forth herein, the sufficiency
of which is hereby acknowledged, County and Design-Build Firm do hereby agree as follows:

1. County and Design-Build Firm entered into an Agreement dated November 9, 2004, between County and Design-
Build Firm, which is amended as follows:

A. Modify Article 7.1 as follows:

Change from “...shall be no greater than two million, six hundred-seventy-five thousand dollars
{$2,657,000)" to “...shall be no greater than two million, nine hundred fifty-one thousand, nine hundred-
eighty-four dollars ($2,951,984).”

B. Delete Section 8.3 in its entirety, and replace with the following:

All costs directly or indirectly incurred in the performance of the PRQJECT or for the benefit of the
PROJECT shali be in accordance with the requirements of this Design Criteria Package, Exhibit A, The
SDFE Report, Exhibit B, Change Orders #1, #2, #3, and #4, Exhibit C, and this Agreement.

C. Modify Article 6.1 (e) as follows:
Change from, “...Substantial Completion of Construction shall occur within one-hundred eighty (180)
calendar days...” to “Substantial Compietion of Construction shall occur within two-hundred eight (208)

calendar days..."

2. All other provisions of the November @, 2004 Agreement not in conflict with the provisions stated herein shall
remain in full force and effect.
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IN WITNESS WHEREOF, the parties evidence their agreement through the execution of this AGREEMENT by
their duly authorized signatories.

3. This agreement shall become effective upon full execution hereof by both parties.

Design-Build Firm

WITNESS: BY:

President

WITNESS: DATE:

(CORPORATE SEAL)

STATE OF
COUNTY OF

The foregoing instrument was acknowledged before me this day of , 20

XXXXXXXXXCCCC

By , of .
{Name of officer or agent, tille of officer or agent) {Name of corporation acknowledging)

a corporation, on behalf of the corporation.
(State or place of incorporation)

He/she is personally known to me or has produced as
{type of identification)

Signature of Notary

Print, Type or Stamp Name of Notary

Title or Rank

Serial Number, if Any

LEON COUNTY, FLORIDA

BY:
Cliff Thaell, Chairman
Board of County Commissioners

DATE:

ATTEST:
BOB INZER, CLERK OF THE COURT
LLEON COUNTY, FLORIDA

By:

APPROVED AS TO FORM:
LEON COUNTY ATTORNEY'S OFFICE

By:

Herbert W .A. Thiele, Esq.
County Attorney
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EXHIBIT C

CHANGE ORDER #1; Unearthing and providing access to the buiiding foundations within the MIS offices
space for geotechnical exploration and appropriate testing, and for the backfilling and refinishing of such
area upon completion of the work;

CHANGE ORDER #2; Additional concrete coring and petrographic analysis testing that is not provided
for in the $5,000 fee allowance for same;

CHANGE ORDER #3; Wall system repairs located on Level PO of the parking garage, which additional
work shall consist of 230 cubic feet of concrete material removals and replacement; 800 linear feet of
epoxy injection of cracks; 480 square feet of carbon fiber (CF) sheeting of the wall surface to form
protective “netting”; and the construction of five (5) new reinforced concrete wall pilasters, to be located
on each side of the CF nets, which is for providing the additional stiffening or strengthening of the wall
system against lateral deformation; and

CHANGE ORDER #4; Supplemental floor strengthening upgrades of Level P1 of the parking garage, to
support planned new mechanical equipment installation, which additional work shall consist of: 438 linear
feet of embedded carbon fiber rod (CFRY; 607 square feet of carbon fiber sheet (CF); three (3) additional
reinforced concrete “drop panels” that are added beneath the Level P1 floor, two (2) supporting reinforced
concrete pilasters that will need to be added to the adjacent wall and columns for structural support of this
new beam addition.
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